

Sprint Planning Meeting — Q2 2025

Date: April 25, 2025

Attendees: Alice (PM), Bob (Dev Lead), Carol (QA), David (Designer)

Overview:

The team reviewed the backlog and aligned on priorities for the upcoming 2-week sprint. We agreed to focus on the user authentication module and dashboard redesign.

Key Decisions:

1. Authentication feature will use OAuth 2.0 with Azure AD integration.
2. Dashboard will be redesigned using the new Design System v2.
3. Notification system is descoped from this sprint to reduce risk.
4. Bob will lead the backend API work; Carol owns testing strategy.

Action Items:

- Alice: Update project roadmap by April 28.
- Bob: Create API spec for OAuth integration by April 26.
- Carol: Write test plan for authentication flows by April 27.
- David: Deliver dashboard mockups by April 29.

Risks:

- Azure AD integration may require additional credentials approval (2-3 days delay risk).
- Design system v2 is still in beta — potential breaking changes.

Next Meeting: May 2, 2025 — Sprint Review & Retrospective